

Amendment 265

Contract No. 229944

To the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System

This Amendment 265 to the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System is entered into this 3rd day of September, 2013, by and between Vix Technology (USA) Inc (formerly known as ERG Transit Systems (USA) Inc), a California corporation and wholly owned subsidiary of Vix Mobility Pty Ltd, an Australian corporation, (hereinafter referred to as the "Contractor") and each of the following seven public transportation agencies (hereinafter referred to individually as an "Agency" or collectively as the "Agencies"):

1. Central Puget Sound Regional Transit Authority ("Sound Transit")
2. King County ("King County")
3. Kitsap County Public Transportation Benefit Area ("Kitsap Transit")
4. Pierce County Public Transportation Benefit Area ("Pierce Transit")
5. Snohomish County Public Transportation Benefit Area ("Community Transit")
6. City of Everett ("Everett")
7. State of Washington, acting through the Washington State Department of Transportation, Washington State Ferries Division ("WSF")

Recitals

- A. Effective April 29, 2003, each of the Agencies and the Contractor entered into Contract #229944 ("Contract") to implement a Regional Fare Coordination System ("RFC System") to establish a common fare system utilizing smart card technology. The Contractor is responsible for the development, implementation, operation and maintenance of the RFC System as specified in the Contract.
- B. The Agencies and the Contractor desire to amend Section VI of Exhibit 9, Price Schedule Special Programs, to compensate the Contractor for the work necessary to provide technical support to Everett Transit (ET) to change the Internet Protocol (IP) addresses of the ORCA Data Acquisition Computer (DAC), Wireless Distribution System (WDS) and Access Point (AP) at its North Base in order to create a flat network with the equipment used for Main Base connectivity. This work is more fully described in Change Request CR-073165 *ET NB Network Change 08152013 v3.0*

- C. The Parties agree that the Work necessary to provide this technical support will be performed and compensated as described below.

NOW, THEREFORE, in consideration of the mutual covenants contained herein, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Contract as follows:

Agreement

Section 1.0 Description of Work

1.1 The Contractor will provide up to eight and one half hours (8.5) labour for the services of a qualified Technical Engineer, Field Service Manager and Field Service Technician to support the implementation of the new IP addresses. The Contractor will:

- (a) Implement the following IP address change to North Base devices:
 - i. Change the Dell Remote Access Controller (DRAC) IP for remote management: 172.18.16.143
 - ii. Change the Primary IP for the Central Clearinghouse (CCH)/Back Office Computer (BOC) communications: 172.18.16.133 / 255.255.255.0
 - iii. Change the Wireless Device communications IP: 172.18.16.12/255.255.255.248. This IP address is used to communicate with the AP and WDS: 10.1.64.2/255.255.192.0 (no change)
 - iv. Change the WDS IP to 172.18.16.13 and the AP IP to 172.18.16.14
- (b) Update WDS and AP configuration system documentation
- (c) Test to verify the changes
- (d) Update the Contractor's internal Operations documentation.

Section 2.0 Schedule

2.1 The Work described in Section 1.0 will be completed no later than August 23, 2013.

Section 3.0 Compensation Changes

Section VI (Implementation) of Exhibit 9, Price Schedule, is hereby amended to read as follows:

VI. IMPLEMENTATION

SPECIAL PROGRAMS

LUMP SUM COST

Amendment No. 265

To perform the work necessary to change IP addresses for ET's North Base devices as directed.	
TOTAL	\$966

Section 4.0 Other Terms and Conditions

All other provisions of the Contract not referenced in this Amendment Two Hundred and Sixty-five shall remain in effect.

IN WITNESS WHEREOF, authorized representative of the Agencies and the Contractor have signed their names in the spaces provided below.

Vix Technology (USA) Inc.

By: [Signature]
Its: Account Manager
Date: 8/30/13

The Agencies

By: [Signature]
Their: Operations Manager
On behalf of the Agencies
Date: September 3, 2013